Change Order Form			
Change Number:	Requested By:	Date Reported: 12/21/16	
Barnes&Noble_SOW_CO 3	Adrian Norman	•	
Change Status:	Change Assigned	Γο: Date Resolved:	
Approved upon execution	Summa	TBD	
Change Description:			
Barnes and Noble would like to extend extension will add 400 hours for the SUX Designer at a rate of \$125/hr.	d the Summa UX Design tr. UX Designer at a rate of	eam for 12 more weeks. This \$\footnote{1}\$\$170/hr and 56 hours for the	
<b>Business Benefit:</b> This extension will allow the Summa I Product Development team for approx	UX Designers to continue imately 12 more weeks.	adding value to the NOOK Press	
Implications of Not Making the Cha If no extension is put in place, the Sun	S	n out of budget starting 12/23/16.	
Invoices (one box <u>must</u> be checked):			
This Change Order will be invoiced	• •		
This Change Order will <u>not</u> be invoced on the control of the cont	piced separately. The total ssociated SOW invoice, a	amount billed under this nd the exact Change Order dollar	
Impact Analysis to the Project:			
This CO increases the total amount of	the SOW by \$75,000 (from	n \$953,540 to \$1,028,540).	
Nook Digital LLC Approval:	Summa Approv	al:	
Printed Name: Fred Argir Title: VP, Chief Digital	Printed Name: I	Lee Ann Prosky-Carter	
Title: VP, Chief Digital	Title: Chief Fina	Title: Chief Financial Officer	
Date: 12 2 16	Date:	Date:	